‘ 1787 Sentry Parkway West

Geosyntec S
Blue Bell, Pennsylvania 19422

PH 267.464.2800

COHSU_ItantS FAX 267.401.1554

WWW.geosyntec.com

4 October 2013

Via Email and First Class Mail

Ms. Sharon Fang (3H521)

Remedia Project Manager

U.S. Environmental Protection Agency —Region 111
1650 Arch Street

Philadelphia, PA 19103

Subject: Monthly Progress Report No. 14
Operable Unit 2 North Penn Area 5 (NP50U2) Superfund Site
Unilateral Administrative Order (UAO)
Docket No. CERCL A-03-2012-0205DC

Dear Ms. Fang:

Please find enclosed three (3) copies of the written Monthly Progress Report that provides a
summary of actions and activities undertaken pursuant to the above referenced UAO for
NP50U2 Superfund Site. If you have any questions, please do not hesitate to contact me.

Sincerely,

e i

Derek W. Tomlinson, P.E.
Project Coordinator

Attachment: Monthly Progress Report

CC: Tim Cherry, PADEP (viaemail & 1 hardcopy first class mail)
M. Joel Bolstein, FoxRothschild (via email)
ChrisVoci, Geosyntec (via email)
Michelle Mirigliano, Geosyntec (via email)
File—PH0013
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' 1787 Sentry Parkway West

Geosyntec Building 18, Suite 120
Blue Bell, Pennsylvania 19422

PH 267.464.2800

COHSUltantS FAX 267.401.1554

WWW.geosyntec.com

MONTHLY PROGRESS REPORT

Operable Unit 2 North Penn Area 5 Superfund Site Monthly Progress Report No. 14
USEPA Unilateral Administrative Order Reporting Period: September 2013
Docket No. CERCLA 03-2012-0205DC Report Date: 4 October 2013

This monthly progress report is submitted to U.S. Environmental Protection Agency (USEPA)
and Pennsylvania Department of Environmental Protection (PADEP) pursuant to the Unilateral
Administrative Order (UAQO) Section VI, Paragraph 26 and documents activities that were
completed at Operable Unit 2 North Penn Area 5 (NP5OU2) Superfund Site during the reporting
period.

1) Work Plans, Plans and Other Deliverables
e Submittals
o None.

e In Agency Review
o None.

e Commentsor Approvals Received thisPeriod
o None.

e |n Production
o Intermediate (60%) Design Submittal.

2) Actions Completed During Reporting Period to Achieve Compliance

e Completed Supplemental Pre-Design Investigation (PDI) field activities as follows:

o 3 September 2013: Sited direct push sampling locations TW41 to TW51, and
collected a synoptic round of groundwater elevation measurements from existing
overburden and bedrock monitoring wells within the OU2 overburden groundwater
area.

o 4 September 2013: Installed direct push sampling locations TW41 to TW51.

o 5 September 2013: Collected groundwater samples from direct push sampling
locations TW41 to TW51 prior to abandonment.

o 17 September 2013: Completed survey of direct push sampling locations TW41 to
TWH51, and collected a synoptic round of groundwater elevation measurements from
existing overburden and bedrock monitoring wells.

e Technical meeting at USEPA Region 3 offices on 26 September 2013 to discuss PDI and
Supplemental PDI field observations and results, EISB treatability study results, EISB
preliminary design, and path forward to complete the 60% Design Submittal. Attendees
of the meeting were as follows:

o Sharon Fang — USEPA RPM
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Kathy Davies— USEPA

Tim Cherry — PADEP

Dennis Kutz — PADEP

Chris Wolfe — HydroGeoL ogic, Inc. / USEPA RD Oversight Contractor
Derek Tomlinson — Geosyntec / Project Coordinator

ChrisVoci — Geosyntec

Michelle Mirigliano — Geosyntec

O O O O O 0 O

3) Validated Data/Results and Tests Received and/or Gener ated
e Preliminary datareceived for Supplemental PDI sampling event, currently being
validated.

4) Health & Safety Update
e None

5) Quality Assurance
e Validation of Supplemental PDI laboratory analytical results is ongoing and will be
presented in the 60% Design Submittal.

6) Concerns Encountered and Corrective Actions Taken
e None.

7) Anticipated Near-Term Project Schedule
e Actions Scheduled for Next Reporting Period
o Continue preparation of 60% Design Submittal.

e Progressof Construction
o None.

e Unresolved Delays Anticipated, and Actionsto be Taken
o None.

e Anticipated Modificationsto Work Plansor Other Schedules
o None.

8) Upcoming Meetings and Conference Calls
e Technical meeting at USEPA Region 3 offices on Wednesday 6 November 2013.
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